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August 23,2000
Mr. Paul Peronard
US Environmental Protection Agency
EPR-SA
999 18* Street , Suite 500
Denver, CO 80202
Mr. Paul Peronard
US Environmental Protection Agency
501 Mineral Avenue
Libby, MT 59923
Re: Libby, Montana Asbestos Site
Dear Mr. Peronard:
Yesterday we told Matt Cohn about our problems related to the relocation of
Mil lwork West and how we were f inal iz ing them in order to keep the pro j e c t
moving. Mr. Cohn, without apparent authority from the O S C , demanded we
cease work on the construction for the temporary relocation buildings, even
though EPA approval for this work is not required by the Work Plan or the UAO.
T h i s delay will cost us (and thus EPA) an enormous amount in terms of time and
money.
Despite our belief that approval is unnecessary, this let ter is written to seek
approval for the relocation of Millwork West in accord with the August 22,2000
telephone conversation between Katheryn Coggon of my o f f i c e and Matt Cohn of
EPA. Attached is a draf t letter agreement dated August 22,2000 between WJL
Grace and Universal Land Corporation for the construction of temporary
buildings on property owned by Universal for the use by Millwork West during
Removal Action activities at the Export Plant in Libby, Montana. We believe the
"rent" being charged by Universal far exceeds that which is reasonable or
required under the National Contingency Plan but that Grace has no choice but to
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accept the terms of the agreement with Universal or face potential noncompliance
with other terms of EPA's Unilateral Order.
The situation hi which we f ind ourselves was caused by EPA's inappropriate
inclusion hi the UAO of approval authority for parties other than the OSC. Grace
has repeatedly objected to the approval authority for third parties, but EPA
insisted on keeping the approval authority in Section 2.1 of the S c o p e of Work
which s p e c i f i c a l l y requires Grace to provide a temporary relocation of the tenant
Millwork West that is agreed to by EPA, the City of Libby (landowner), and the
current tenants (Millwork West). As Grace has stated before, this is a provision
with which it is nearly impossible to comply. The tenant had rejected six
d i f f e r e n t relocation proposal s be fore agreeing to accept the temporary relocation
at the property owned by Universal. The tenant made extreme demands in the
design, construction, size, and location of the buildings such that a premium fee
attached to the cost of constructing the buildings (see attached letter agreement
between Grace and Millwork West dated August 10,2000, and construction
contract between Grace and The Building Company). The buildings will cost in
excess of $200,000 to construct. T h i s premium cost is further a m p l i f i e d by the
demand from Universal that Grace give them one of the bui ldings rather than
s imply charging the previously negotiated rental price of $1000 per month.
According to the UAO, expenses to be covered by Grace associated with the
temporary relocation were to include only rent in excess of the tenant's current
payment and other costs hi accordance with the temporary relocation
requirements of 44 CFR § 220. Obviously, a cost exceeding $200,000 to
construct the temporary bui ldings , at least hal f of which cannot be recouped at all,
is well outside the expenses addressed hi the UAO and comple t e ly inconsistent
with the NCP.
At Mr. Cohn's direction, we have ceased all work at the Universal property
pending approval from EPA of the terms of the relocation, which includes the
letter agreement with Millwork West s p e c i f y i n g some detail s of the bui ld ings ,
land s cap ing , and other provisions; the contract with The Building Company
s p e c i f y i n g the cost and time frame for complet ing the construction of the
buildings; and the letter agreement with Universal Land Corporation s p e c i f y i n g
the terms for use of the property. The Building Company was prepared to begin
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construction on Tuesday, August 22, 2000, when Mr. Conn indicated to Ms.
Coggon that any work started on the construction would be considered in
violation of the Unilateral Order until such time as EPA actually approved such
work. Although Grace had been in constant communication with you and other
technical representatives from EPA regarding the relocation issues and costs, Mr.
Cohn's directive on August 22, 2000 was the first time that Grace was informed
by EPA that it believed that the Unilateral Order required written approval of the
sp e c i f i c cost terms associated with the relocation.
To the extent EPA's approval of the construction is delayed at all, there is the
pos s ib i l i ty that The Building Company will return to Poison, Montana (its home
base) and incur the additional expense of re-mobilizing later and that the schedule
for completing the building construction and subsequent move of Millwork West
to the Universal property will be impacted. To the extent EPA does not approve
the relocation as detailed in the attachments, Grace r e s p e c t f u l l y requests that EPA
spec i fy how Grace must proceed in order to comply with the Unilateral Order and
Work Plan. Thank you for your attention to this matter.
Sincerely,

Kenneth W. Lund
cc: Carol Browner, US EPA

Max Dodson, US EPA
Matthew Cohn, US EPA
David Cleary, WR Grace
Bob Marriam, WR Grace
Karen Brown, WR Grace
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